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Abstract
Many laboratories around the world, notably CEBAF,
CERN, DESY and KEK, after a period of research and
development, are presently or have recently been
involved in the industrial production of a large number
of RF superconducting cavities.  CERN, instead of using
the standard bulk niobium technique, has developed a
new Nb/Cu technology (niobium film deposited by
magnetron sputtering on copper).  The aim of this paper
is to present the transfer of this technology to three
European firms [Ansaldo, CERCA and Siemens (now
ACCEL)].  Emphasis will be placed on the major
challenges to industry of mastering the very complex
procedure (which requires high quality control at every
stage of the production) needed to achieve a very
demanding final RF performance [Q(6 MV/m) = 3.4×109
at 4.5 K].
1  INTRODUCTION
In the last two decades many laboratories around the
world decided to develop the technology of
superconducting accelerating cavities.  The aims were to
increase the accelerator energy and to save electrical
consumption.  At first such cavities were made of
niobium sheet metal but, unfortunately, the accelerating
fields which could be obtained were limited by
quenches.  Since the level of power loss of a cavity is
limited by the thermal conductivity of its wall, the
efforts of the designers were concentrated on improving
the Nb purity, in order to increase this thermal
conductivity at liquid helium temperature.
An alternative solution consists of replacing Nb with
copper as the material for cavity construction and
depositing a thin Nb film (~1.2 µm) on the copper
(Nb/Cu cavities).  This approach offers inherent
advantages:  considerably  higher stability against
quenching, insensitivity to small magnetic fields and a
higher quality factor than that of solid Nb at a given
frequency and working temperature (4.2-4.5 K).  It is
evident that by replacing bulk Nb with an Nb layer an
important saving is achieved,  even allowing for the
additional cost of the more elaborate fabrication
procedure.  An interesting feature is the possibility of
replacing Nb with a wider choice of superconducting
materials [1].
After a period of research and development,
including the manufacture of a prototype series, CERN
decided in 1990 to transfer this technology to industry.
It awarded the contract for manufacturing the cavities
and modules (four cavities assembled together) to three
European companies, stipulating RF acceptance tests at
4.5 K.  The decision to split the production of the Nb-
coated cavities between three manufacturers was taken
bearing in mind that the procurement of these
superconducting cavities was the most critical aspect of
the LEP upgrade program (entailing the mastery of many
different complex technologies) and also in view of the
very tight delivery schedule.
For the LEP upgrading project the total number of
Nb/Cu cavities is 256 (64 modules) providing 2.6 GV as
the accelerating voltage E
acc
.
2  RESEARCH AND DEVELOPMENT AT
CERN
2.1  Cavities
In 1980 a development program aiming at the
production of coated SC RF cavities was started at
CERN.  The coating was achieved by sputtering using
initially a bias diode configuration [2].  At the end of
1984  a series of 15 single-cell 500 MHz cavities was
produced, demonstrating that the accelerating fields and
Q values are higher than those of bulk Nb. A new
electrode design was developed based on a cylindrical
magnetron sputtering configuration.  This offered several
advantages:  increased sputtering rate, better adhesion
and uniform thickness of the film.  Using this technique,
a small series of LEP cavities (350 MHz) (12 cavities,
three modules) was produced and installed in the LEP
tunnel in order to obtain information on long-term
performance and to check reproducibility of
performance.  One of the major problems met in the
research and development program was the substrate
preparation before Nb coating.  It turned out that in order
to avoid “peel-off” of the Nb film any contamination
must be avoided;  in other words a cavity which has a
total surface of about 6 m2 must be as clean as the silicon
wafers of 20 cm2 surface used in the manufacture of
VLSI (Very Large Scale Integration) integrated circuits.
A special chemical treatment was developed at CERN
for the whole cavity, and the most critical phases of
production, such as magnetron installation on the cavity,
rinsing and drying, were carried out in a class 100 clean
room.
2.2  Cryogenic Components
It became apparent quite early that the final cryostat
design needed some novel construction concepts to
Fig. 1.  Vacuum and helium tanks
minimize the costs, to meet the requirements of high
accessibility to all critical parts such as couplers and to
maximize the average accelerating field.
For these purpose a special vacuum vessel was
designed and developed at CERN [3].  This consists of a
cylindrical structure made of aluminum alloy; the main
supporting frame of the vessel is made of two end rings
and three longitudinal plates which are welded to the
two rings. Two stainless-steel-sheet sealing envelopes
are wrapped around the cylindrical structure. This kind
of design allows easy access to all cavity components
and it turned out that this was very important during the
project because, due to technical difficulties and delay
experienced with the couplers, RF and HOM (Higher
Order Mode) couplers had to be installed at CERN on
the modules already accepted.
Another cryogenic component developed at CERN is
the helium tank which encloses the cavity.  The design
was aimed at minimizing the volume of liquid helium
(safety in the LEP tunnel).  The tank is made of 2 mm
thick stainless-steel sheet welded throughout.  Its main
body consists of two half-shells which match the shape
of the cavity. The seal between the cavity and the helium
tank is achieved at the stainless steel ™Conflat flanges
which equip all the ports (beam tubes and couplers).
Thus the copper seals of all ™Conflat flanges merely
separate the ultra-high machine vacuum (inner cavity
volume) from the thermal insulation vacuum.
3  PRODUCTION SEQUENCE
3.1  Cavity Production
The major challenge for CERN was to help industry
in mastering very quickly (six months) many different
technologies, i.e. electron-beam (EB) welding, ultra-high
vacuum, chemical cleaning, Nb
sputtering, clean-room operation and
provision of high-purity water
facilities.  In most cases even large
industrial companies can master only
some of these technologies.
The cavity half cells are produced
by lathe spinning.  The beam tubes
are rolled, EB welded longitudinally
and ball-extruded to create the power
and HOM coupler ports.  The beam
tubes, as well as the half cells, are
degreased, electropolished (120 µm
n–butanol, phosphoric acid) and
rinsed with demineralized water. The
electropolishing is applied in two
steps (~ 60 µm each); between these
the surface is inspected visually and
if necessary surface flaws are
removed.  ™Conflat type flanges are
brazed to the coupler and beam tube ports.  All parts are
joined by EB welding using the internal gun technique.
The entire cavity is degreased, filled with sulphamic
acid, chemically polished (~ 20 µm, sulphamic acid, n-
butanol, hydrogen peroxide and ammonium citrate),
rinsed with sulphamic acid, high-purity water
(18 MΩ/cm) and alcohol and dried under clean laminar
air flow (Fig. 2).
Fig. 2.  Cavity in clean room
For Nb sputtering the magnetron cathode is mounted
and dismounted on the cavity in a class 100 clean room.
After coating the cavity is closed, rinsed with high purity
water (18 MΩ/cm), dried by pumping and vented with
filtered (0.2 µm pore size) dry nitrogen gas.  The cavity
is then ready to be shipped to CERN for the first RF test
in a vertical cryostat.  If the cavity does not attain the
required performance, an attempt is made to localize the
defects by temperature mapping and to recover the
cavity by helium processing (24 hours), or if necessary
by water rinsing (at low or high pressure).  If this is
unsuccessful the defective Nb layer is chemically
removed and the cavity returned to the manufacturer for
a second or even a third Nb coating. In view of the very
demanding contractual RF specifications [Q at 6MV/m
of at least 3.4 × 109 at 4.5 K] the intermediate RF test on
the vertical cryostat was found to be absolutely
fundamental for the production sequence.
Temperature mapping and visual inspection were
also necessary tools for detecting and classifying
different kinds of defects.  By far the greatest number of
“hot spots” detected on cavities during the RF tests were
caused by non-uniform interface structure which reduced
thermal contact between the Nb layer and the copper
bulk [4].  This is clearly related to failures in the
chemical polishing, water rinsing and drying of the
copper surface before coating.
3.2  Module Production
Fig. 3.  Assembly in clean room
After the intermediate test at CERN described above,
whereby the quality of the Nb coating was checked, the
cavities were returned to industry for assembly into
modules (four cavities, 12.5 m total length).  The critical
operation was the connecting of the large diameter
(Ø = 24 cm) beam tube bellows which had to be done in
a class 100 clean room (Fig. 3). Best results are obtained
if this operation is done in as short a time as possible to
minimize the risk of contamination.  After mounting of
the ancillary equipment (tuners, helium piping etc.)
within the cryostat, the modules are sent to CERN,
without the HOMs and RF couplers, for final acceptance.
4  ANALYSIS OF THE INDUSTRIAL
PRODUCTION
4.1  Cavity Production
The most critical step in cavity production is the
substrate preparation before Nb sputtering which, if not
properly done, usually results in “peeling off” of the Nb
film.  Detached areas are typically of the order of some
square millimeters which might seem small compared to
the 6 m2 of inner surface but is unfortunately sufficient
for completely spoiling a cavity. Possible failures during
surface preparation could be related to stains of chemical
products on the surface, insufficient degreasing, liquid
retention in pits, areas with varying copper structure
introduced during the lathe-spinning or the electro-
polishing, or mechanical damage to the surface.
Another possible mechanism of defect creation is
foreign particles sticking on the cavity surface before
and/or after coating.  These can be either dust particles
introduced during the manipulation or operation of the
cavity or metal splinters from gaskets or tooling. In order
to assure the success of this delicate phase of cavity
production, a very careful quality protocol of procedures
was agreed upon with the three firms.  It must be
stressed that the visual inspection of the cavity after
chemical treatment (and after grinding off of any
localized defects) is a critical step. In fact the most
important component of the  technology transfer was to
formulate a precise quality control procedure.
Figure 4 shows the best performances among the 200
cavities already tested vertically so far. The Q-factors
are consistently higher than the specifications (by 25%
on average). Figure 5 shows the performance of the
accepted cavities (Q at 6 MV/m) as a function of the
year of production.  There is a clear trend towards higher
values showing that the firms gradually learned how to
produce better and better cavities.
110





Vertical test at 4.5K
3.4 at 6 MV/m
Acceptance value














































QAV = 3.92QAV = 3.72
Fig. 5.  LEP cavity performance  vs. year of production
At present the success rate after a single coating is
about 75%, but at certain periods of the series
production, one company managed to produce 20
consecutive flawless cavities.
4.2  Module Assembly
Most of the problems encountered up until the final
assembly were related to clean-room technology.
Working in a clean room requires not only a sequence of
precise procedures but also the development of a special
behavioral “culture”.  Companies who succeeded in
creating this “culture” with competent people and
adequate equipment showed a zero rejection rate!
Companies whose personnel were less well trained and
where the equipment was inadequate experienced a
rejection rate as high as 50%.  At present, all three
companies can reach the required performance levels, in
some cases even without helium processing.  No




When there was doubt concerning possible dust
contamination during the assembly operations in the
clean room, it was found important not to continue the
operation, but rather to recheck the cavities, possibly
recovering them by rinsing before completing the
assembly of a full module.  It should be kept in mind
that the module assembly is the last critical step in a
four- to five-month fabrication sequence, and that only
absolutely minimal risks should be accepted.
5  CONCLUSION AND FUTURE
The new technology developed at CERN, Nb sputter-
coating of copper cavities, has now become an industrial
reality.  Three European firms are able to produce SC
cavities (from sheet metal to the final product) having
very high level RF performance at liquid helium
temperature. It has to be emphasized that thanks to the
transfer of this technology from CERN to the three
firms, they can now handle different techniques such as
electron-beam welding, ultra-high vacuum, clean-room
work, the implementation of large chemical and high-
purity water plants, sputter-coating etc.
We have achieved strict adherence to our production
plan by three separate companies.   In Fig. 6 the total
number of accepted cavities vs. time shows a constant
and uninterrupted production rate. Using three suppliers
ensured a steady production rate even if one or the other
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Fig. 6.  Number of accepted cavities vs. time
One of the keys to the success of the project has been
the availability at CERN of the necessary know-how and
equipment for backup if the companies experienced any
temporary disruption of the production.  CERN was able
to check procedures at any time and at any stage of
production (chemical treatment, Nb-coating, high-purity
water rinsing etc.) to determine where the problem
originated. It is of the utmost importance that this system
of CERN-based checks be maintained until the end of
the LEP upgrading project.
It has been demonstrated (Fig. 7) that the Q-values of
Nb-coated cavities are superior to those of bulk Nb for
the same frequency and at the same temperature (4.5 K).
It should be noted that this comparison is quite fair,
since the cavities of both types were produced by the
same company.  Bulk Nb shows thermal quench, which
is not the case for Nb/Cu, and it has to be emphasized
that none of the 45 modules tested was limited by a
thermal quench.
A further advantage of this technology is its
economy: comparing the industrial costs of bulk Nb and
Nb/Cu cavities, it can be concluded that the total cost of
cavity production for the LEP upgrade was reduced by
about 20%. The Nb sputter-coating technique could be
applied for future machines for frequencies up to
800 MHz, with accelerating fields between 6 and
10 MV/m at 4.2-4.5 K. More than 80% of the
industrially produced cavities for LEP2 had Q ≥ 2.5⋅109
at 8 MV/m (4.5 K).
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Fig. 7.  Comparative performance of Nb bulk and Nb/Cu
Very encouraging results have also been obtained at
CERN for a higher frequency (1.5 GHz)   An
accelerating field of 13 MV/m and low field Q-value of
Q > 1010 were achieved with a five-cell cavity at
1.8 K [5].
The success rate of production could probably be
further increased by making some improvements in
surface preparation (electropolishing the whole cavity or
developing a new chemical treatment).  In addition
visual inspections could be replaced by more objective
procedures. In order to avoid expensive and lengthy
recovery operations it is very important, particularly in a
real industrial environment, to establish correlations
between fabrication steps and cavity performance.
I would like to stress that the new technology has
attained sufficient maturity to make it attractive for
future applications.
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